COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/03/2009

ESTIMATE SUMMARY 08:14:22
CONTID: C16170 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16170-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 32.5 DAYS TIME ALLOW: 540 CALENDAR DAYS
I-25: 104TH AVENUE BRIDGE REPLACEMENT PERCENT TIME: 6.02 ORIG TIME ALLOW: 540 CALENDAR DAYS
PROJECT NO: BR0253-198
I-25: 104TH AVENUE BRIDGE REPL
NAME OF ROAD: 025A
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 07/31/2009 DATE TIME STARTED 06/29/2009
5670 FRANKLIN STREET DATE LET 04/23/2009 DATE WORK BEGAN 06/29/2009
DATE AWARDED 05/04/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/20/2009 DATE ACCEPTED
DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 06/29/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,336,551.69 PARTICIPATING $ 61,400.00 $ 61,400.00
AWARD PROJECT AMT: S 6,467,497.44 NON-PARTICIPATING 411,708.49 411,708.49
PERCENT COMPLETE: 6.45% TOTAL EARNINGS 473,108.49 473,108.49
FUNDS AVAILABLE: $ 6,863,443.20 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 473,108.49 473,108.49
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,801.25 -9,801.25
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 463,307.24 463,307.24
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 463,307.24 463,307.24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 463,307.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C16170 COLORADO DEPARTMENT OF TRANSPORTATION Page 2
PCN: 16170-BID ESTIMATE RUN 08/03/2009
PROJECT: BR0253-198 ESTIMATE NO: 0001 08:14:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 201-00001 CLEARING AND GRUBBING 0.720 0.000
ACRE 0.720 2,520.00
3,500.00000 0.720 2,520.00
0010 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0015 202-00010 REMOVAL OF TREE 8.000 0.000
EACH 7.000 1,295.00
185.00000 7.000 1,295.00
0020 202-00019 REMOVAL OF INLET 2.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0025 202-00024 REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 1.000 0.000
EACH 1.000 150.00
150.00000 1.000 150.00
0030 202-00025 REMOVAL OF DITCH LINING 370.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0035 202-00037 REMOVAL OF END SECTION 2.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0040 202-00090 *REMOVAL OF DELINEATOR 20.000 0.000
EACH 0.000 0.00
8.00000 0.000 0.00
0045 202-00190 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 679.000 0.000
SY 616.000 3,388.00
5.50000 616.000 3,388.00
0050 202-00195 REMOVAL OF MEDIAN COVER 16.500 0.000
SY 0.000 0.00
18.00000 0.000 0.00
0055 202-00200 REMOVAL OF SIDEWALK 1,146.800 0.000
SY 0.000 0.00
8.00000 0.000 0.00
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PCN: 16170-BID ESTIMATE RUN 08/03/2009
PROJECT : BR0253-198 ESTIMATE NO: 0001 08:14:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00201 REMOVAL OF CURB 870.000 0.000
LF 0.000 0.00
0.50000 0.000 0.00
0065 202-00202 REMOVAL OF GUTTER 135.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0070 202-00203 REMOVAL OF CURB AND GUTTER 3,535.000 0.000
LF 1,849.000 5,547.00
3.00000 1,849.000 5,547.00
0075 202-00206 REMOVAL OF CONCRETE CURB RAMP 177.600 0.000
SY 0.000 0.00
11.00000 0.000 0.00
0080 202-00210 REMOVAL OF CONCRETE PAVEMENT 62.000 0.000
SY 0.000 0.00
14.00000 0.000 0.00
0085 202-00220 REMOVAL OF ASPHALT MAT 16,006.000 0.000
SY 0.000 0.00
5.35000 0.000 0.00
0090 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 2,963.000 0.000
SY 0.000 0.00
2.54000 0.000 0.00
0095 202-00250 *REMOVAL OF PAVEMENT MARKING 4,000.000 0.000
SF 2,934.000 2,934.00
1.00000 2,934.000 2,934.00
0100 202-00810 *REMOVAL OF GROUND SIGN 7.000 0.000
EACH 3.000 105.00
35.00000 3.000 105.00
0105 202-00821 *REMOVAL OF SIGN PANEL 2.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0110 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
L S 0.500 2,972.50
5,945.00000 0.500 2,972.50
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PCN: 16170-BID ESTIMATE RUN 08/03/2009
PROJECT : BR0253-198 ESTIMATE NO: 0001 08:14:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-00950 REMOVAL OF CONCRETE FOUNDATION AND SLAB 0.400 0.000
SY 0.000 0.00
350.00000 0.000 0.00
0120 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 857.000 0.000
LF 857.000 1,842.55
2.15000 857.000 1,842.55
0125 202-01170 REMOVAL OF GUARDRAIL TYPE 7 248.000 0.000
LF 104.000 1,872.00
18.00000 104.000 1,872.00
0130 202-01300 *REMOVAL OF END ANCHORAGE 6.000 0.000
EACH 3.000 432.75
144.25000 3.000 432.75
0135 202-04005 *CLEAN VALVE BOX 2.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0140 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 18,253.000 0.000
cY 0.000 0.00
9.00000 0.000 0.00
0145 203-00100 MUCK EXCAVATION 1,000.000 0.000
[63'¢ 247.000 3,705.00
15.00000 247.000 3,705.00
0150 203-01100 PROOF ROLLING 50.000 0.000
HOUR 1.000 90.00
90.00000 1.000 90.00
0155 203-01597 *POTHOLING 60.000 0.000
HOUR 9.000 1,935.00
215.00000 9.000 1,935.00
0160 203-01622 SWEEPING (WITH PICKUP BROOM) 96.000 0.000
HOUR 6.500 812.50
125.00000 6.500 812.50
0165 207-00205 TOPSOIL 135.000 0.000
[63'¢ 0.000 0.00
50.00000 0.000 0.00
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PCN: 16170-BID ESTIMATE RUN 08/03/2009
PROJECT: BR0253-198 ESTIMATE NO: 0001 08:14:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00002 *EROSION LOG (12 INCH) 570.000 0.000
LF 228.000 889.20
3.90000 228.000 889.20
0175 208-00020 *SILT FENCE 9,000.000 0.000
LF 2,562.000 2,305.80
0.90000 2,562.000 2,305.80
0180 208-00034 *GRAVEL BAG 120.000 0.000
LF 56.000 529.20
9.45000 56.000 529.20
0185 208-00045 *CONCRETE WASHOUT STRUCTURE 27.000 0.000
EACH 2.000 900.00
450.00000 2.000 900.00
0190 208-00050 *STORM DRAIN INLET PROTECTION 30.000 0.000
EACH 5.000 875.00
175.00000 5.000 875.00
0195 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 6.000 0.000
EACH 6.000 6,300.00
1,050.00000 6.000 6,300.00
0200 208-00103 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 600.000 0.000
HOUR 3.000 105.00
35.00000 3.000 105.00
0205 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 300.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0210 208-00205 *EROSION CONTROL SUPERVISOR 1,000.000 0.000
HOUR 47.000 1,175.00
25.00000 47.000 1,175.00
0215 210-00810 *RESET GROUND SIGN 25.000 0.000
EACH 9.500 1,710.00
180.00000 9.500 1,710.00
0220 210-00815 *RESET SIGN PANEL 2.000 0.000
EACH 0.000 0.00

50.00000 0.000 0.00
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PCN: 16170-BID ESTIMATE RUN 08/03/2009
PROJECT: BR0253-198 ESTIMATE NO: 0001 08:14:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 210-00866 *RESET FIRE PREEMPTION UNIT AND TIMER 2.000 0.000
EACH 0.000 0.00
353.00000 0.000 0.00
0230 210-04050 ADJUST VALVE BOX 8.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0235 211-03005 DEWATERING 1.000 0.000
LS 0.000 0.00
18,000.00000 0.000 0.00
0240 212-00006 *SEEDING (NATIVE) 5.000 0.000
ACRE 0.000 0.00
650.00000 0.000 0.00
0245 212-00032 *SOIL CONDITIONING 5.000 0.000
ACRE 0.000 0.00
1,650.00000 0.000 0.00
0250 213-00003 *MULCHING (WEED FREE) 5.000 0.000
ACRE 0.000 0.00
950.00000 0.000 0.00
0255 213-00061 *MULCH TACKIFIER 40.000 0.000
1B 0.000 0.00
2.15000 0.000 0.00
0260 213-00100 *SOIL BINDER 5.000 0.000
ACRE 0.000 0.00
415.00000 0.000 0.00
0265 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 8.000 0.000
EACH 0.000 0.00
325.40000 0.000 0.00
0270 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,880.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0275 216-00045 *SOIL RETENTION MAT (CELLULAR) 500.000 0.000
sy 0.000 0.00

9.00000 0.000 0.00
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PCN: 16170-BID ESTIMATE RUN 08/03/2009
PROJECT: BR0253-198 ESTIMATE NO: 0001 08:14:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 217-00020 *HERBICIDE TREATMENT 10.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0285 240-00100 *PRAIRIE DOG MANAGEMENT 1.000 0.000
LS 0.500 3,947.50
7,895.00000 0.500 3,947.50
0290 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.500 1,250.00
2,500.00000 0.500 1,250.00
0295 250-00050 *MONITORING TECHNICIAN 40.000 0.000
HOUR 0.000 0.00
59.00000 0.000 0.00
0300 250-00110 *HEALTH AND SAFETY OFFICER 40.000 0.000
HOUR 0.000 0.00
78.00000 0.000 0.00
0305 304-06007 AGGREGATE BASE COURSE (CLASS 6) 3,038.000 0.000
cy 44.000 968.00
22.00000 44.000 968.00
0310 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 0.000
TON 4.960 465.99
93.95000 4.960 465.99
0315 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 7,586.000 0.000
TON 0.000 0.00
39.40000 0.000 0.00
0320 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 2,131.000 0.000
TON 0.000 0.00
58.95000 0.000 0.00
0325 412-00600 CONCRETE PAVEMENT (6 INCH) 62.000 0.000
SY 0.000 0.00
36.00000 0.000 0.00
0330 412-00605 CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 221.000 0.000
sy 0.000 0.00

42.00000 0.000 0.00
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PCN: 16170-BID ESTIMATE RUN 08/03/2009
PROJECT: BR0253-198 ESTIMATE NO: 0001 08:14:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 84.000 0.000
sy 0.000 0.00
8.00000 0.000 0.00
0340 503-00042 *DRILLED CAISSON (42 INCH) 34.000 0.000
LF 0.000 0.00
248.00000 0.000 0.00
0345 503-00048 *DRILLED CAISSON (48 INCH) 42.000 0.000
LF 0.000 0.00
277.00000 0.000 0.00
0350 506-00209 RIPRAP (9 INCH) 21.000 0.000
cY 0.000 0.00
65.00000 0.000 0.00
0355 601-01000 CONCRETE CLASS B 1.300 0.000
cy 0.000 0.00
450.00000 0.000 0.00
0360 603-30018 18 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0365 603-30024 24 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0370 603-50018 18 INCH PLASTIC PIPE 102.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0375 604-19205 INLET TYPE R L 10 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0380 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 377.000 0.000
LF 0.000 0.00
15.60000 0.000 0.00
0385 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 308.000 0.000
LF 0.000 0.00

65.00000 0.000 0.00
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PCN: 16170-BID ESTIMATE RUN 08/03/2009
PROJECT: BR0253-198 ESTIMATE NO: 0001 08:14:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 228.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
0395 606-01340 *END ANCHORAGE TYPE 3D 3.000 0.000
EACH 0.000 0.00
592.15000 0.000 0.00
0400 606-01370 *TRANSITION TYPE 3G 3.000 0.000
EACH 0.000 0.00
1,032.45000 0.000 0.00
0405 606-01380 *TRANSITION TYPE 3H 2.000 0.000
EACH 0.000 0.00
585.75000 0.000 0.00
0410 606-02003 *END ANCHORAGE (NONFLARED) 3.000 0.000
EACH 0.000 0.00
1,767.45000 0.000 0.00
0415 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 0.000 0.00
1,428.20000 0.000 0.00
0420 607-11525 *FENCE (PLASTIC) 661.000 0.000
LF 661.000 1,983.00
3.00000 661.000 1,983.00
0425 608-00006 CONCRETE SIDEWALK (6 INCH) 777.000 0.000
SY 0.000 0.00
25.00000 0.000 0.00
0430 608-00010 CONCRETE CURB RAMP 156.000 0.000
sy 0.000 0.00
95.00000 0.000 0.00
0435 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 2,096.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0440 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 996.000 0.000
LF 0.000 0.00

15.00000 0.000 0.00
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PCN: 16170-BID ESTIMATE RUN 08/03/2009
PROJECT: BR0253-198 ESTIMATE NO: 0001 08:14:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 609-24004 GUTTER TYPE 2 (4 FOOT) 129.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
0450 609-31020 CURB AND GUTTER TYPE 2 (SECTION II-B) (FAST TRACK) 104.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0455 610-00026 MEDIAN COVER MATERIAL (6 INCH PATTERNED CONCRETE) 11,976.000 0.000
SF 0.000 0.00
6.75000 0.000 0.00
0460 613-00200 *2 INCH ELECTRICAL CONDUIT 759.000 0.000
LF 0.000 0.00
2.68000 0.000 0.00
0465 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 4,400.000 0.000
LF 0.000 0.00
5.29000 0.000 0.00
0470 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 200.000 0.000
LF 0.000 0.00
14.16000 0.000 0.00
0475 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,340.000 0.000
LF 0.000 0.00
3.27000 0.000 0.00
0480 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,490.000 0.000
LF 0.000 0.00
5.53000 0.000 0.00
0485 613-07034 *PULL BOX (24"X36"X18") 6.000 0.000
EACH 0.000 0.00
574.00000 0.000 0.00
0490 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
8,634.00000 0.000 0.00
0495 613-32300 *LIGHT STANDARD STEEL (30 FOOT) 2.000 0.000
EACH 0.000 0.00

3,544.00000 0.000 0.00
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PCN: 16170-BID ESTIMATE RUN 08/03/2009
PROJECT: BR0253-198 ESTIMATE NO: 0001 08:14:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0500 613-40010 *LIGHT STANDARD FOUNDATION 2.000 0.000
EACH 0.000 0.00
539.00000 0.000 0.00
0505 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 10.000 0.000
EACH 0.000 0.00
295.00000 0.000 0.00
0510 614-00011 *SIGN PANEL (CLASS I) 40.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0515 614-00012 *SIGN PANEL (CLASS II) 67.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0520 614-00013 *SIGN PANEL (CLASS III) 35.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0525 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 9.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0530 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000
EACH 0.000 0.00
446.00000 0.000 0.00
0535 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 0.000
EACH 0.000 0.00
628.00000 0.000 0.00
0540 614-72855 *TRAFFIC SIGNAL CONTROLLER CABINET 2.000 0.000
EACH 0.000 0.00
14,175.00000 0.000 0.00
0545 614-72875 *LOOP DETECTOR WIRE 390.000 0.000
LF 0.000 0.00
5.40000 0.000 0.00
0550 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 6.000 0.000
EACH 0.000 0.00

5,370.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0555 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 0.000
EACH 0.000 0.00
8,572.00000 0.000 0.00
0560 614-81165 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 2.000 0.000
EACH 0.000 0.00
21,677.00000 0.000 0.00
0565 614-81250 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2-50 FOOT MAST ARM) 2.000 0.000
EACH 0.000 0.00
20,381.00000 0.000 0.00
0570 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 4.000 0.000
EACH 0.000 0.00
712.00000 0.000 0.00
0575 614-87424 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 1,200.000 0.000
LF 0.000 0.00
2.01000 0.000 0.00
0580 614-87548 *SPLICE FIBER OPTIC CABLE (48 STRAND) 2.000 0.000
EACH 0.000 0.00
2,689.00000 0.000 0.00
0585 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0590 621-00450 *DETOUR PAVEMENT 1,460.000 0.000
SY 1,294.000 40,114.00
31.00000 1,294.000 40,114.00
0595 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.203 14,210.00
70,000.00000 0.203 14,210.00
0600 626-00000 *MOBILIZATION 1.000 0.000
LS 0.244  146,400.00
600,000.00000 0.244 146,400.00
0605 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.250 1,750.00

7,000.00000 0.250 1,750.00
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CAT NO0200 ROADWAY
0610 627-00005 *EPOXY PAVEMENT MARKING 102.000 0.000
GAL 0.000 0.00
57.00000 0.000 0.00
0615 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 572.000 0.000
GAL 48.000 1,248.00
26.00000 48.000 1,248.00
0620 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING 1,678.000 0.000
SF 0.000 0.00
8.90000 0.000 0.00
0625 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 332.000 0.000
(TYPE III)
SF 0.000 0.00
14.00000 0.000 0.00
0630 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,880.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
0635 629-01001 SURVEY MONUMENT (TYPE 1) 1.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0640 629-01005 SURVEY MONUMENT (TYPE 5) 1.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0645 630-00000 *FLAGGING 1,000.000 0.000
HOUR 101.500 2,537.50
25.00000 101.500 2,537.50
0650 630-00004 *TRAFFIC CONTROL VEHICLE 2.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0655 630-00007 *TRAFFIC CONTROL INSPECTION 155.000 0.000
DAY 10.000 1,000.00
100.00000 10.000 1,000.00
0660 630-00012 *TRAFFIC CONTROL MANAGEMENT 385.000 0.000
DAY 17.000 6,800.00
400.00000 17.000 6,800.00
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PCN: 16170-BID ESTIMATE RUN 08/03/2009
PROJECT: BR0253-198 ESTIMATE NO: 0001 08:14:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0665 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 400.000 0.000
HOUR 3.000 60.00
20.00000 3.000 60.00
0670 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 2.000 1,000.00
500.00000 2.000 1,000.00
0675 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 30.000 0.000
EACH 4.000 200.00
50.00000 4.000 200.00
0680 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 94.000 0.000
EACH 15.500 775.00
50.00000 15.500 775.00
0685 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 92.000 0.000
EACH 30.000 1,500.00
50.00000 30.000 1,500.00
0690 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 0.000
EACH 4.000 200.00
50.00000 4.000 200.00
0695 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 0.000
SF 32.000 320.00
10.00000 32.000 320.00
0700 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 0.000
EACH 2.000 8,000.00
4,000.00000 2.000 8,000.00
0705 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 2.000 1,000.00
500.00000 2.000 1,000.00
0710 630-80360 *DRUM CHANNELIZING DEVICE 500.000 0.000
EACH 150.000 6,000.00
40.00000 150.000 6,000.00
0715 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 4,908.000 0.000
LF 1,190.000 26,180.00

22.00000 1,190.000 26,180.00
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PCN: 16170-BID ESTIMATE RUN 08/03/2009
PROJECT: BR0253-198 ESTIMATE NO: 0001 08:14:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0720 630-80380 *TRAFFIC CONE 700.000 0.000
EACH 150.000 1,050.00
7.00000 150.000 1,050.00
0725 630-85010 IMPACT ATTENUATOR (TEMPORARY) 16.000 0.000
EACH 4.500 15,750.00
3,500.00000 4.500 15,750.00
0730 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.000
(TEMPORARY)
EACH 1.000 5,000.00
5,000.00000 1.000 5,000.00
0735 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 2.000 0.000
EACH 1.400 25,109.00
17,935.00000 1.400 25,109.00
0740 700-70010 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0745 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0750 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 24,900.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0755 700-70016 F/A FUEL COST ADJUSTMENT 127,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0760 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0765 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 127,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0770 700-70021 F/A ON-THE-JOB TRAINEE 5,760.000 0.000
HOUR 0.000 0.00

1.00000 0.000 0.00
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PCN: 16170-BID ESTIMATE RUN 08/03/2009
PROJECT: BR0253-198 ESTIMATE NO: 0001 08:14:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0775 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0780 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0785 700-70034 F/A DISPUTE RESOLUTION BOARD 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0790 700-70060 F/A ADJUST UTILITIES 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0795 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0800 700-70380 F/A EROSION CONTROL 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0805 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 3,749,665.79 $ 359,208.49% 359,208.49

CAT NO0201 ROADWAY ENHANCEMENTS

0815 206-00000 STRUCTURE EXCAVATION 277.000 0.000
cYy 0.000 0.00
8.00000 0.000 0.00
0820 206-00200 STRUCTURE BACKFILL (CLASS 2) 188.000 0.000
cY 0.000 0.00
23.00000 0.000 0.00
0825 213-00005 *MULCHING (DECORATIVE) 480.000 0.000
CF 0.000 0.00

5.50000 0.000 0.00
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PCN: 16170-BID ESTIMATE RUN 08/03/2009
PROJECT: BR0253-198 ESTIMATE NO: 0001 08:14:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY ENHANCEMENTS

0830 213-00070 *LANDSCAPE WEED BARRIER FABRIC 120.000 0.000
sy 0.000 0.00
4.25000 0.000 0.00
0835 213-00300 *CONCRETE LANDSCAPE BORDER 230.000 0.000
LF 0.000 0.00
8.25000 0.000 0.00
0840 503-00018 *DRILLED CAISSON (18 INCH) 278.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0845 504-06400 *SOIL NAIL WALL 374.300 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0850 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 1.300 0.000
cy 0.000 0.00
275.00000 0.000 0.00
0855 514-00200 PEDESTRIAN RAILING (STEEL) 85.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
0860 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 508.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0865 601-03000 CONCRETE CLASS D 108.000 0.000
cy 0.000 0.00
550.00000 0.000 0.00
0870 601-03050 CONCRETE CLASS D (WALL) 14.500 0.000
cy 0.000 0.00
500.00000 0.000 0.00
0875 601-21010 PRECAST CONCRETE UNIT 11.000 0.000
cY 0.000 0.00
1,200.00000 0.000 0.00
0880 601-40301 *STRUCTURAL CONCRETE COATING 13,700.000 0.000
SF 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY ENHANCEMENTS
0885 602-00020 *REINFORCING STEEL (EPOXY COATED) 13,032.600 0.000
1B 0.000 0.00
0.65000 0.000 0.00
0890 613-00075 *3/4 INCH ELECTRICAL CONDUIT 400.000 0.000
LF 0.000 0.00
12.94000 0.000 0.00
0895 613-00200 *2 INCH ELECTRICAL CONDUIT 670.000 0.000
LF 0.000 0.00
2.68000 0.000 0.00
0900 613-07010 *PULL BOX (SURFACE MOUNTED) 18.000 0.000
EACH 0.000 0.00
158.00000 0.000 0.00
0905 613-07034 *PULL BOX (24"X36"X18") 9.000 0.000
EACH 0.000 0.00
574.00000 0.000 0.00
0910 613-10010 *WIRING (SPECIAL) 1.000 0.000
LS 0.000 0.00
9,179.00000 0.000 0.00
0915 613-15000 *FLOODLIGHT 9.000 0.000
EACH 0.000 0.00
1,016.00000 0.000 0.00
0920 613-16010 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 20.000 0.000
EACH 0.000 0.00
1,684.00000 0.000 0.00
0925 613-40000 *CONCRETE FOUNDATION PAD 9.000 0.000
EACH 0.000 0.00
109.00000 0.000 0.00
0930 613-50010 *PHOTOELECTRIC CELL 1.000 0.000
EACH 0.000 0.00
132.00000 0.000 0.00
0935 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
4,054.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0201 ROADWAY ENHANCEMENTS

0940 613-81800 *BRANCH CIRCUIT PANEL (SPECIAL) 1.000 0.000
EACH 0.000 0.00
1,580.00000 0.000 0.00
0945 614-00035 SIGN PANEL (SPECIAL) 750.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 320,551.69 $ 0.00$ 0.00

CAT NO0300 STRUCTURE E-17-ADP

0950 202-00400 *REMOVAL OF BRIDGE (3 PHASE) 1.000 0.000
EACH 0.350 52,500.00
150,000.00000 0.350 52,500.00
0955 206-00000 STRUCTURE EXCAVATION 1,573.000 0.000
cy 0.000 0.00
8.00000 0.000 0.00
0960 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,176.000 0.000
cY 0.000 0.00
12.00000 0.000 0.00
0965 206-00200 STRUCTURE BACKFILL (CLASS 2) 123.000 0.000
cy 0.000 0.00
23.00000 0.000 0.00
0970 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,092.000 0.000
cY 0.000 0.00
18.00000 0.000 0.00
0975 206-01781 SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00
15,000.00000 0.000 0.00
0980 206-01782 SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
15,000.00000 0.000 0.00
0985 206-01783 SHORING (AREA 3) 1.000 0.000
LS 0.000 0.00

15,000.00000 0.000 0.00
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CAT NO0300 STRUCTURE E-17-ADP
0990 206-01784 SHORING (AREA 4) 1.000 0.000
LS 0.000 0.00
15,000.00000 0.000 0.00
0995 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 687.000 0.000
TON 0.000 0.00
58.95000 0.000 0.00
1000 503-00030 *DRILLED CAISSON (30 INCH) 904.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
1005 503-00054 *DRILLED CAISSON (54 INCH) 218.000 0.000
LF 0.000 0.00
180.00000 0.000 0.00
1010 504-06400 *SOIL NAIL WALL 4,218.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
1015 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 186.000 0.000
cY 0.000 0.00
275.00000 0.000 0.00
1020 513-00600 BRIDGE DRAIN 4.000 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
1025 515-00120 *WATERPROOFING (MEMBRANE) 4,165.000 0.000
SY 0.000 0.00
11.36000 0.000 0.00
1030 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 294.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
1035 601-03040 CONCRETE CLASS D (BRIDGE) 1,961.800 0.000
cY 0.000 0.00
220.00000 0.000 0.00
1040 601-03050 CONCRETE CLASS D (WALL) 136.100 0.000
cy 0.000 0.00
500.00000 0.000 0.00
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CAT NO0300 STRUCTURE E-17-ADP
1045 601-40300 *STRUCTURAL CONCRETE COATING 6,578.000 0.000
sy 0.000 0.00
9.00000 0.000 0.00
1050 602-00020 *REINFORCING STEEL (EPOXY COATED) 398,417.000 0.000
1B 0.000 0.00
0.65000 0.000 0.00
1055 606-10700 *BRIDGE RAIL TYPE 7 595.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
1060 613-00075 *3/4 INCH ELECTRICAL CONDUIT 74.000 0.000
LF 0.000 0.00
12.94000 0.000 0.00
1065 613-00200 *2 INCH ELECTRICAL CONDUIT 2,060.000 0.000
LF 0.000 0.00
2.68000 0.000 0.00
1070 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 2.000 0.000
EACH 0.000 0.00
973.00000 0.000 0.00
1075 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 35,075.000 0.000
SF 0.000 0.00
47.77000 0.000 0.00
CAT 0300 CURRENT AMT 3,204,934.21 8 52,500.00 8 52,500.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1080 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 30,000.00
30,000.00000 1.000 30,000.00
1085 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 28,000.00
28,000.00000 1.000 28,000.00
1090 620-00020 SANITARY FACILITY 2.000 0.000
EACH 2.000 3,400.00
1,700.00000 2.000 3,400.00
CAT 0400 CURRENT AMT 61,400.00 $ 61,400.00% 61,400.00
PROJECT TOTAL CURRENT AMT 7,336,551.69 $ 473,108.49 S 473,108.49



